

Main activities and expected outcomes				
	Main Activities	Expected outcome	Time	Targeted group/participants
Network	Agenda setting seminar	Specify the focus and activities for the project	April 2005	Core working team Key participants from academia, public and private sectors, and civil society. Possibly including participants from at least one third world country.
	Identify actors concerned with corruption and water resources management in Sweden as well as internationally.	Establish a network for enhancing and disseminating knowledge on how to abate corruption.	Summer 2005	Wide group in academia, public and private sectors, and civil society.
	E-mail based newsletter	Increased communication between concerned actors in different occupations and in different areas.	Launched Summer 2005	Wide group in academia, public and private sector, and civil society.
Operationalise	Write Policy Report that synthesis available knowledge on how to abate corruption. The report will include a review of the academic literature, extract lessons learnt from comparative case studies in developed and developing countries, and provide policy guidance.	Policy Report titled <i>“How to fighting corruption in water resources management – what works and why”</i>	Completed by the end of 2005	The report will be announced through the e-mail newsletter and posted electronic to allow open access. Hard copies will be distribution to selected group.
Communicate	Interaction with ongoing international initiatives to abate corruption.	Enhance exchange of information and experiences from the project group and related international projects.	Throughout 2005	Possible international organisations/initiatives with which the project will cooperate: <ul style="list-style-type: none"> • OECD: incl. Anti Corruption Convention • UN • UNDP: incl. UNDP Oslo Governance Centre • World Business Council for Sustainable Development
	Presentation of main objectives and preliminary results at World Water Week in Stockholm 2005	Early dissemination of preliminary results, increased attention for the project, and additional subscribers for the project’s e-news letter.	Aug 2005	Participants at WWW and media.

	Roundtable discussions on draft Policy Reports “ <i>How to fighting corruption in water resources management – what works and why</i> ”	Validate the outcome of the project and disseminate its results to targeted groups.	Nov/Dec 2005	Advisory board and invited guests
	Policy Briefs on lessons learnt on how to fight corruption in water management.	Wide dissemination of synthesis of project outcomes.	Dec 2005	Wide audience in academia, public and private sectors